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Agenda Item 
Item 7. D. – Study Area #3 Update 

Prepared By 
Linda Loomis, Administrator 

Summary 
On March 11, 2025, the LMRWD received a permit from the US Army Corps of Engineers for this 
project.  All the permits necessary for construction of the project are in place.  However, we are still 
working to have the property purchased by the LMRWD, re-platted and rezoned by the City of Eden 
Prairie.  The City says the requirement that the owner of the remnant parcel sign off on the request to 
re-plat the property is coming from Hennepin County.  The LMRWD has reached out to the property 
owner several times without receiving any response. The LMRWD contacted the Hennepin County 
Administrator to see if there was an alternative, but no response has been received.  Legal counsel was 
consulted to see if any action can be taken to get the attention of the property owner.  Legal counsel 
advised that there are actions that can be taken by the LMRWD, and that action was authorized. 

Inter-Fluve, the engineering firm that was chosen to prepare the design for the project has informed 
the LMRWD that they are unable to continue the project due to capacity issues.  On February 28, 2025, 
the LMRWD sent a message to the LMRWD engineering pool seeking interest and capacity to prepare 
design and construction documents for the project.  Firms that indicated interest were provided with a 
copy of the RFP on March 6th.  The deadline for proposals was March 14th to align with the March 
Board of Managers meeting.  The deadline was extended to March 26th in response to a request from 
one of the engineering firms. There seems to be a current lack of capacity among engineering firms to 
take on additional work, as several firms declined to offer a proposal. 

Lastly, the City requested that the right-of-way be surveyed and described.  The LMRWD asked the 
surveyor to add this work to the scope of work already ordered. An amendment to the work order is 
attached for Board approval. 

Attachments 
o Amendment #001 to Work Order 2024-01 of Agreement for Professional Services between the 

Lower Minnesota River Watershed District and Bolton & Menk, Inc. 
o Professional Services Agreement between Lower Minnesota River Watershed District and Bolton & 

Menk, Inc. signed October 9, 2024 

 

Executive Summary for Action 
Lower Minnesota River Watershed District Board of Managers Meeting 

Wednesday, March 19, 2025 
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Recommended Action 

Motion to approve Amendment #001 to Work Order 2024-01 of Agreement for Professional Services 
between the Lower Minnesota River Watershed District and Bolton & Menk, Inc. and authorize 
execution 



 

AMENDMENT #001 TO WORK ORDER 2024-01 OF AGREEMENT FOR PROFESSIONAL SERVICES 

BETWEEN LOWER MINNESOTA RIVER WATERSHED DISTRICT AND BOLTON & MENK, INC. 

 

This AMENDMENT #001 (“Amendment”) to the original Work Order 2024-01 of Agreement for 

Professional Services between Lower Minnesota River Watershed District (“OWNER”) and Bolton & Menk, 

Inc. (“SURVEYOR”) dated October 9, 2024 (the “Agreement”) is made and entered into on this 12th day of 

March, 2025.  

 

WHEREAS, OWNER has engaged SURVEYOR, pursuant to the Agreement, to furnish OWNER with 

surveying services in connection with the Boundary Survey for Area 3 Bluff Stabilization Project (the 

“Project”);  

WHEREAS, OWNER and SURVEYOR have agreed to amend the Agreement as set forth in this 

Amendment and subject to the terms and conditions of this Amendment; and,  

NOW THEREFORE, for good and valuable consideration, the sufficiency of which is hereby 

acknowledged, the parties agree as follows: 

1. SCOPE. The Scope for this AMENDMENT #001 is to locate the centerline of the traveled 

roadway through the Project property, to the best of our ability as portions of said roadway are either 

washed away from the Minnesota River and/or not very visible due to overgrown vegetation, and to 

establish a centerline for said roadway for the preparation of descriptions for the proposed parcel lot split. 

If the OWNER requests or SURVEYOR performs additional services for the Project, SURVEYOR shall make 

such request to OWNER in writing, setting forth any changes or additions to the Scope of the Agreement, 

including any additional deliverables requested for the Project. 

2. FEE. The SURVEYOR’S fixed fee for this AMENDMENT #001 is $2,200. If the SURVEYOR 

requests additional fees for the services for the Project or for services performed, SURVEYOR shall make 

such request to OWNER in writing, setting forth any changes in fees and all fees associated with such 

additional services. If OWNER agrees to the change in scope or fees proposed by SURVEYOR in writing, the 

parties will adjust the Maximum Fee to account for such changes.  No claim for extra services performed by 

SURVEYOR will be allowed by OWNER except as provided in this Amendment nor will SURVEYOR perform 

any services or work not previously approved by OWNER except upon receipt of a written amendment.  

3. All Other Terms and Conditions of the Agreement. Any conflict on inconsistency as to terms 

set forth in this Amendment and the Agreement or other writing will be governed by this Amendment.  

 

IN WITNESS WHEREOF, the parties have caused this AMENDMENT #001 to be executed by their 

duly authorized representatives on the dates written below. 

LOWER MINNESOTA RIVER WATERSHED DISTRICT BOLTON & MENK, INC.  

SIGNED: ________________________________ SIGNED: ________________________________ 

NAME: _________________________________ NAME: Eric Wilfahrt 

TITLE: __________________________________ TITLE: Principal Survey Manager 

DATE: __________________________________ DATE: March 12, 2025 
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